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Device Service Record Form for TB9AES010
	Date
	Comments

(Include the following in each DSR entry: What, Where, Why)
	Info Provided By

	4/15/09
	Cavity arrived at IB4. It was purchased from AES on PO 571757 routed in under RF 89534.
QC Inspection Summary (all travelers in Vector):

i) Visual Inspection (TR-333876): completed 6/2009.

ii) CMM Measurements (TR-333897): completed 6/2009.

iii) RF Measurements (TR-333873): completed 5/2009.

iv) Leak check (TR-333878): completed 5/2009.
	Jamie Blowers, Nandhini Dhanaraj

	4/28/2009
	Extracted from mail from John Rathke Apr.15, 2009:

TB9AES010 is the one that used the new lot of niobium for the mid-cells.  This material had the elongated grain structure that can be clearly seen particularly when comparing a mid-cell to one of the end cells that came from the original material lot.
	Camille Ginsburg

	9/4/2009
	This cavity is being prepared for shipment to JLab for full process and test.
	Camille Ginsburg

	9/14/2009
	Cavity leaving for JLab today using ABS shipping company.
	Camille Ginsburg

	9/15/2009
	Email from Jim Cyko to John Zweibohmer:

Your shipment of two crates going to Jefferson Lab was picked up yesterday

( 09/14/09 Mon. )

Carrier:   ABF

Tracking Number:  114588121


	Camille Ginsburg

	10/7/2009
	Email from Jim Follkie at JLab:
Yesterday we did a 10 micron BCP on AES010. Danny has it in the tuning area for a bead pull. I will do a thickness measurement, another ultra sonic cleaning in preparation for a bulk EP scheduled for next week. (10/14)
	Camille Ginsburg

	10/7/2009
	Jim Follkie confirms this cavity is in the tuning area getting a bead pull.
	Camille Ginsburg

	10/15/09
	Cavity resides at JLab – Tuning Area 
	Jim Rife

	10/27/09
	10/26/09 Email from Jim Follkie:
EP room, Thickness measurements and light EP on 10/29/09
	Jim Rife

	11/2/09
	11/2/09 Email from Jim Follkie:
Cavity in clean room, class 10 area for first assembly
	Jim Rife

	11/5/09
	11/5/09 Email from Jim Follkie:
Landing area, 48 hour bake ending Thursday 11/5/09
	Jim Rife

	11/9/2009
	Summary plot from Rongli ofAES5,6,8,9,10 cavities
	Camille Ginsburg

	11/24/09
	11/23/09 Email from Jim Follkie:
Clean Room, Waiting on hardware swap
	Jim Rife

	12/15/09
	Location Verification.  Cavity at ICB.
	            Jim Rife

	12/17/09
	Cavity moved from ICB to MP9.
	L. Zimmerman

	12/17/09
	Cavity stored @ MP9 9:30a.m.
	Mark Chlebek

	12/28/09
	Cavity going to IB4 for tuning
	Mark Chlebek

	12/28/09
	Cavity at IB#4
	B.Smith

	1/4/10
	Tuning complete cavity at MP-9
	Mark Chlebek

	1/14/10
	Went to Sciaky for welding Ti Rings
	Mark Chlebek

	1/15/10
	Cavity at IB4 for inspection @ 10:30a.m.
	Mark Chlebek

	2/11/10
	Cavity pick up from inspection at 11:00a.m.
	Mark Chlebek

	3/3/10
	Vendor QC report was received electronically and was uploaded into the Incoming Inspection traveler Vector.
	Jamie Blowers

	5/14/10
	Cavity was transported from MP9 to ANL for HPR / Assy sequence for HTS
	Damon Bice

	5/25/10
	Cavity was HPR at ANL and has arrived back at MP-9
	Marco Battistoni

	8/2/2010
	Cavity was delivered to and accepted at MDB for Horizontal Testing
	Elvin Harms

	8/3/2010
	Installation into HTS cryo vessel begun
	Elvin Harms

	8/20/2010
	Cavity testing in HTS complete. Gradient to 35 MV/m. 
	Elvin Harms

	8/25/2010
	Cavity removed from HTS and delivered to MP-9.
	Elvin Harms

	8/25/2010
	Cavity at MP9 dropped off by HTS guys
	Mark Chlebek

	8/31/2010
	Link to HTS test report.  35 MV/m, very little field emission, Q fine
	Andy Hocker

	5/10/2011
	Dressed Cavity. CM ready at MP9. Pending HPR test at ANL.
	Jim Rife per Ginsburg Cavity Scheduling Mtg 4-May-2011.

	5/11/11
	Cavity picked up from MP9 by IB4 going to ANL for (HPR) 
	Mark Chlebek

	5/11/11
	Cavity delivered to ANL per Damon Bice
	J.Brown

	5/24/2011
	Cavity transported from ANL to MP9 per Damon Bice @ 1015 hours
	Rick Espinoza

	5/24/11
	Cavity at MP9 from ANL by IB4
	Mark Chlebek

	6/3/11
	Dressed Cavity at MP9.  CM2#2. Coupler installation week of 6/6/11.  See Ginsburg Cavity Scheduling Mtg. 1-June-2011 slides for details.
	Jim Rife per Ginsburg Cavity Scheduling Mtg. 1-June-2011.

	6/22/11
	CM2#2. Cryomodule ready.  See Ginsburg Cavity Scheduling Mtg. 15-June-2011 slides for details.
	Jim Rife per Ginsburg Cavity Scheduling Mtg. 15-June-2011.

	6/29/11
	CM2#2. Cryomodule ready.  See Ginsburg Cavity Scheduling Mtg. 29-June-2011 slides for details.
	Jim Rife per Ginsburg Cavity Scheduling Mtg. 29-June-2011.

	7/13/11
	Dressed Cavity at MP9.  CM2#2. Cryomodule ready.  See Ginsburg Cavity Scheduling Mtg. 13-July-2011 slides for details.
	Jim Rife per Ginsburg Cavity Scheduling Mtg. 13-July-2011.

	9/1/11
	Cavity assembled into string.  This Cavity was the 2nd Cavity qualified for CM2.  This cavity was assembled into the string at location #3.
	Jim Rife

	8/22/12
	Cavity location verification.  Cavity installed into CM2.
	Jim Rife
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