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Device Service Record Form for TB9AES021
	Date
	Comments

(Include the following in each MSR entry: What, Where, Why)
	Info Provided By

	6/18/12
	Cavity received in IB4 and routed in under RF 94658 for inspection.
	L. Zimmerman

	8/21/12
	Cavity location verification.  Cavity @ IB4. 
	Jim Rife

	09/12/2012
	RF QC completed, Frequency=1298.64 MHz, Eccentricity= 0.32  FF=73%.
	P. Berrutti

	09/13/2012
	Cavity is in the crate, IB4 hall.
	P. Berrutti

	Nov/15/2012
	Cavity moved to IB4 QC for CMM inspection
	R. Riley

	11/15/12
	Visual inspection completed
	Derek Plant

	12/07/12
	Cavity location and packing verified
	Derek Plant

	12/17/12
	Cavity was moved to ICB optical inspection area
	JB

	12/19/12
	Optical Inspection completed. Cavity is crated.
	Jim Rife

	12/20/12
	Cavity moved to ICB storage.  Cavity is ready to be re-crated for shipping.
	Jim Rife

	01/25/13
	Cavity taken to Site 38 for shipment to Advanced Energy Systems on MMR159960
	JB/LZ

	4/10/13
	Cavity location verification.  Cavity at AES.
	Jim Rife

	6/4/14
	Cavity received from AES and transported to ICB storage.
	Jim Rife

	7-3-2014
	Cavity moved from ICB to IB4 for leak check
Leak Check  (TR-333878) Waived per following 

From: Camille M Ginsburg 
Sent: Wednesday, May 23, 2012 9:39 AM
To: John R Zweibohmer
Cc: Homer Cunningham; Ted R Beale
Subject: Fwd: ILC Cavities - Finally
 

Dear John, 

Heads up that 10 9-cell 1.3 GHz cavities are due
from AES around June 1.  These are TB9AES017-26.  
They will need standard incoming inspection, except
I expect we will waive the leak check, pending
receipt of their leak check documentation.  It may
be helpful to notify Shipping&Receiving.

Best wishes,
Camille

	Rick Espinoza
Larry Mitcham

	7/3/2014
	Visual inspection completed
	Derek Plant

	7/3/2014
	RF QC is completed. F=1298.523 MHz, Q=9264, FF=77%, Ecc=0.81 mm
	M. Hassan

	7/23/14
	Cavity transported from IB4 to ICB OPT INSP.
	Jim Rife

	7/24/14
	Optical Inspection is complete. Cavity moved from ICB OPT INSP to ICB.
	Jim Rife

	7/28/14
	Cavity transported from ICB to IB4.
	Jim Rife

	7/28/14
	Cavity transported from IB4 to MP9 800c Heat Treatment 
	Bgolden 

	7/31/14
	Cavity transported from MP9 to ICB 
	Bgolden 

	8/1/14
	Cavity tuning completed: Freq= 1297.6 MHz Q=9100 FF=98% Ecc= 0.47 mm.
Cavity located in IB4 RF lab on a cart.
	PB

	8-4-2014
	Cavity transported from IB4 to ANL
	Rick Espinoza

	08/04/14
	Cavity received at ANL
	Chris Baker

	8/5/2015
	Cavity received 25µm EP at ANL
	Ryan Murphy

	08/08/14
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	8-11-2014
	Cavity transported from ANL to MP9 for 120C bake
	Rick Espinoza

	8-14-2014
	Cavity moved from MP9 to IB1 for VTS
	Rick Espinoza
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	8-14-14
	Installed cavity into VTS   (see picture above)
	dburk

	8/15/14
	VTS test results from T&I e-log.   57184
	Jim Rife

	8-18-2014
	Cavity moved from IB1 to IB4 Cleanroom
	Dave / Chad

	8-28-2014
	Cavity moved from IB4 to IB1 for VTS
	Rick Espinoza

	8/29/14
	VTS test results from T&I e-log.   57297
	Jim Rife

	9/2/14
	Cavity moved from IB1 to IB4 for leak check
	Chad Thompson

	9/4/14
	Cavity transported to ANL
	Chris Baker

	9/4/14
	Cavity received at ANL
	Chris Baker

	9/10/14
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	9-11-2014
	Cavity transported from ANL to IB1 for VTS
	Rick Espinoza

	9/12/14
	VTS test results from T&I e-log.   57438
	

	9/12/14
	VTS test results from T&I e-log.   57440
	

	9-15-2014
	Cavity  moved from IB1 to IB4
	Rick Espinoza

	9/17/2014
	Cavity baked with N2 in IB4
	M. Merio

	9/19/14
	RF tuning Completed, Freq=1297.64 MHz, Q=9000 FF=98% Ecc=0.51 mm. L=1007.35 mm. Cavity located in IB4.
	PB

	9/19/14
	Cavity degreased
	Bgolden

	9/22/14
	Cavity transported from IB4 to ANL.
	Jim Rife

	9/22/14
	Cavity received at ANL
	Chris Baker

	9/25/2014
	Cavity received 5µm EP at ANL
	Ryan Murphy

	10/2/14
	Cavity transported from ANL to IB1.
	Jim Rife

	10/3/14
	Test results from T&I e-log.  57742
	Jim Rife

	10/6/14
	Removed cavity from VTS [image: image2.jpg]



	dburk

	10-1-14
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	10-6-14
	Transported to ANL by J Rife
	dburk

	10/23/14
	In IB4 RF lab for final tuning prior to vessel welding. QC before tuning is completed. F=1297.52 MHz, Q=8991, Ecc=0.52 mm, FF=92.3%, L=1006.1 mm
	M. Hassan

	10/23/14
	Cavity has been tuned. F=1297.93 MHz, Q=8934, Ecc=0.49 mm, FF=98.4%, L=1007.36 mm
	M. Hassan

	10/24/14
	Cavity transported from IB4 to ANL.
	Jim Rife

	10/24/14
	Cavity received at ANL
	Chris Baker

	10/25/14
	Cavity received Helium weld prep assembly at ANL
	Chris Baker

	10-27-2014
	Cavity transported from ANL to MP9
	Rick Espinoza

	11/11/14
	Cavity going to IB4 for leak check 
	Mark Chlebek

	11/19/14
	Cavity back from IB4 (dropped off by R. Espinoza)
	Mark Chlebek

	11/20/2014
	Cavity with helium vessel installed in glove box for welding, F=1297.87 MHz.
	T. Khabiboulline

	12-5-2014
	Cavity transported from MP9 to ANL
	Rick Espinoza

	12-5-2014
	Cavity received at ANL
	Chris Baker

	12/7/14
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	12-8-2014
	Cavity transported from ANL to MP9
	Rick Espinoza

	12/8/14
	Cavity dropped off to MP9 by R. Espinoza
	Mark Chlebek

	12/11/14
	Cavity at Hts for testing 
	Mark Chlebek

	12/20/14
	Cavity back at MP9 from HTS testing
	Mark Chlebek

	2/13/15
	Cavity location verification. Cavity at MDB.
	Jim Rife

	2-27-15
	Cavity transported from MP9 to VTS @IB1
	dburk

	3/5/15
	Test results from T&I e-log.   59910
	Jim Rife

	3/6/15
	Test results from T&I e-log.   59962
	Jim Rife

	3/6/15
	Test results from T&I e-log.   59963
	Jim Rife

	3/6/15
	Test results from T&I e-log.   59997
	

	3-9-2015
	Cavity moved from IB1 to IB4 to be disassembled
	Rick Espinoza

	3/9/2015
	Cavity transported from IB4 to ICB for optical inspection
	Bgolden 

	3/20/15
	Cavity transported from ICB to IB4, VTS prep in CPL cleanroom 
	Bgolden 

	3/23/15
	Cavity transported from IB4 to ICB, Waiting VTS 
	Bgolden 

	3/31/15 
	Cavity transported from ICB to MP9 for extension pipe cutting.
	Jim Rife

	4/3/15
	Cavity transported from MP9 to ANL for HPR.
	Jim Rife

	4/3/15
	Cavity received at ANL
	Chris Baker

	4/10/15
	Cavity received 2um EP at ANL
	Chris Baker

	4-13-2015
	Cavity transported from ANL to ICB storage racks
	Rick Espinoza

	4/13/15
	Cavity transported from ICB to IB4; Cavity received VTS prep 
	Bgolden 

	4/15/15
	Cavity transported from IB4 to IB1; VTS 
	Bgolden 

	4/16/15
	Test results from T&I e-log.   60576
	Jim Rife

	4/20/15
	Cavity transported from IB1 to IB4 for HTS Prep.
	Jim Rife

	4/21/15
	Cavity transported from IB4 to MP9 for HTS Prep.
	Jim Rife

	4/22/2015
	Pressure test completed, F=1297.693, Q=9375 +12 kHz after Pressure test.
	PB

	4/22/15
	Cavity transported from MP9 to ANL for HTS Prep.
	Jim Rife

	4/22/15
	Cavity received at ANL
	Chris Baker

	4/27/15
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	4/29/15
	Cavity transported from ANL to MP9; Cavity received HTS prep 
	Bgolden 

	6/16/15
	Cavity at HTS testing
	Mark Chlebek

	6/16/15
	Location Verification
	Damon Bice
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