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Device Service Record Form for TB9AES034
	Date
	Comments

(Include the following in each MSR entry: What, Where, Why)
	Info Provided By

	3/25/14
	Received in IB4
	JB

	4/8/14
	Visual inspection is done
	DP

	4/8/14
	In RF clean room for income QC
	Mohamed Hassan

	4/8/14 
	RF QC is done. F=1299.31 MHz Q=9305 FF=83 ECC=0.46 mm
	Mohamed Hassan

	4/9/14
	Cavity is back to crate
	Mohamed Hassan

	4/10/14
	Leak Test Completed in IB4
	Derek Plant

	4/24/14
	To CMM.
	R. Riley

	4/25/14
	CMM inspection complete.  Return to IB4 production floor.
	R. Riley

	4/30/14
	Cavity transported from IB4 to ICB for optical inspection.
	Jim Rife

	5/6/14
	Cavity transported from ICB to ICB OPT INSP.
	Jim Rife

	5/7/14
	Optical Inspection is complete.  Cavity moved from ICB OPT INSP to ICB.
	Jim Rife

	5/23/14
	Being sent to JLab for electropolishing on MMR#0004764.
	John Zweibohmer

	
	Cavity returned from JLab for tumbling
	John Zweibohmer

	10/20/14
	Cavity moved to ICB OPT INSP, optically inspected and moved to IB4 CPL
	Chad Thompson

	10/22/14
	Cavity loaded with ACT M, installed in tumbler
	Chad Thompson

	10/27/14
	Cavity completed RG22, 600 mesh Al & wood blocks, and US cleaned
	Chad Thompson

	10/28/14
	Cavity moved to ICB OPT INSP, optically inspected and moved to IB4 CPL
	Chad Thompson

	11/12/14
	Cavity tuning completed, F=1296.85 MHz FF= 98% Ecc=0.61 mm, length=1006.89 mm, Cavity located in IB4 furnace area.
	PB

	11/12/14
	Cavity returned to JLab on MMR#0008916.
	John Zweibohmer

	2/19/15
	Cavity location verification.  Cavity location UNKNOWN.
	Jim Rife

	2/24/15
	Cavity location verification.  Cavity at JLAB per Ari Palczewski.
	Jim Rife

	6/24/15
	Bare Cavity received from JLab in ICB.  Being moved to IB#4 for further processing.
	John Zweibohmer

	6/29/15
	Cavity in IB4
	Damon Bice

	6/25/15
	End group leak check done by Dave
	M. Hassan

	6/26/15
	RF QC is completed. F=1296.79 MHz Q=9069 FF=94.7% Ecc=0.35 mm L=1005.36 mm.
	M. Hassan

	6/29/15
	Final RF tuning prior to vessel welding is done. F=1297.97 MHz Q=9058 FF=99.1% Ecc=0.40 mm L=1009.57 mm.
	M. Hassan

	7/2/15
	Cavity transported from IB4 to MP9; Cavity backfilled w/ Ar and waiting for Helium Vessel Weldment 
	Bgolden 
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