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Device Service Record Form for TB9AES027
	Date
	Comments

(Include the following in each MSR entry: What, Where, Why)
	Info Provided By

	3/25/14
	Received in IB4
	JB

	3/28/14
	Leak Test Completed
	DP

	3/31/14
	In RF clean room for income RF QC
	M. Hassan

	4/01/14
	RF QC is complete. F=1299.17 MHz, Q=9170, FF=82%
	M. Hassan

	4/2/14
	Cavity transported from IB4 to ICB OPT INSP.
	 Jim Rife

	4/3/14
	Optical Inspection complete.  Cavity moved to IBC for temp storage.
	Jim Rife

	3/28/14
	Visual was completed -DP
	Derek Plant

	4/16/14
	Cavity transported from ICB to IB4.
	Jim Rife

	4/17/14
	Moved to CMM for inspection.
	R. Riley

	4/18/14
	CMM inspection complete.  Moved to IB4 floor.
	R. Riley

	5/7/14
	Cavity moved to ICB for storage
	JB

	5-12-2014
	Cavity moved from ICB to IB4
	Rick Espinoza

	5/13/14
	Cavity transported from IB4 to ANL. 
	Jim Rife

	5/13/14
	Cavity received at ANL
	Chris Baker

	5/20-21/2014
	Cavity Received 170µm EP over 2 days at ANL
	Ryan Murphy

	5-27-2014
	Cavity transported from ANL to MP9
	Rick Espinoza

	5-30-2014
	Cavity moved from MP9 to IB4
	Rick Espinoza

	6/2/14
	Cavity transported from IB4 to MP9.
	Jim Rife

	6/2/2014
	Cavity baked w N2 in MP9
	M. Merio

	6/4/14
	Cavity transported from MP9 to IB4 for RF tuning
	Jim Rife

	6/4/14
	Cavity tuning is complete. F=1298.076 MHz Q=8930 FF=98% Ecc=0.51 mm.
	M. Hassan

	6-4-2014
	Cavity transported from IB4 to ANL
	Jim Rife

	6/4/14
	Cavity received at ANL
	Chris Baker

	6/10/2014
	Cavity received 5µm EP at ANL
	Ryan Murphy

	6/19/14
	Cavity transported from ANL to ICB OPT INSP.
	Richard Espinoza

	6/19/14
	Optical Inspection is complete.  
	Jim Rife

	6/23/14
	Cavity transported from ICB OPT INSP to ICB storage.
	Jim Rife

	6/30/14
	Cavity transported from ICB to ANL.
	Jim Rife

	6/30/14
	Cavity received at ANL
	Chris Baker

	7/1/2014
	Cavity received 5µm EP at ANL
	Ryan Murphy

	7-2-2014
	Cavity transported from ANL to IB1
	Rick Espinoza

	7-14-2014
	Cavity moved from IB1 to IB4
	Rick Espinoza

	7/16/14
	Cavity transported from IB4 to ICB OPT INSP.
	Jim Rife

	7/16/14
	Optical Inspection complete.
	Jim Rife

	7-17-14
	Moved to IB4 CPL
	dburk

	7/17/14
	Cavity transported from IB4 CPL to ICB OPT INSP.
	Jim Rife

	7/17/14
	Cavity transported from ICB OPT INSP to IB4.
	Jim Rife

	7/18/14
	Cavity transported from IB4 to IB4 CPL area for tumbling.
	Jim Rife

	7-18-14
	Prepped cavity for tumbling ACT M
	Dburk

	7-19-14
	Started tumbling 
	Dburk

	7-19-14
	Tumbled for 5 hours with ACT M only wanted to remove a oxide spot inside cavity
	Dburk

	7-19-14
	Cleaned  cavity and loaded the cavity with RG22.5 cones cavity installed into tumbler, did not start tumbling because of malfunctioning LPR 

(see TB9AES028 for details) 
	Dburk

	7-23-14
	Started tumbling with cones
	dburk

	7-24-14
	Stopped tumbling with cones after 14.6 hours cleaned out and loaded with 600mesh aluminum oxide and wood blocks started tumbling
	Dburk

	7-24-14
	Tumbling 600 mesh wood blocks
	Dburk

	7-26-14
	Stopped tumbling after 32 hours cleaned out and ready for optical inspection
	Dburk

	7/28/14
	Cavity moved from IB4 CPL to ICB OPT INSP, optical inspection performed, cavity returned to IB4 CPL, US thickness measurements taken
	Chad Thompson

	7-29-14
	Moved to IB4 clean room for HPR
	Dburk

	7/30/14
	Cavity transported from IB4 to ANL.
	Jim Rife

	07/30/14
	Cavity received at ANL
	Chris Baker

	7/31/2014
	Cavity received 60µm EP at ANL
	Ryan Murphy

	8-4-2014
	Cavity transported from ANL to ICB
	Rick Espinoza

	9/5/2014
	Cavity baked w N2 in MP9
	M. Merio

	8/11/14
	In RF Clean room for tuning. F=1296.44 MHz, Q=9104, Ecc=0.63mm, FF=69%
	M. Hassan

	8/11/14
	Cavity has been tuned. F=1296.75 MHz, Q=8976, Ecc=0.39 mm, FF=97.6%
	M. Hassan

	8-12-2014
	Cavity transported from IB4 to ANL
	Rick Espinoza

	8/12/14
	Cavity received at ANL
	Chris Baker

	8/13/2014
	Cavity received 5µm EP at ANL
	Ryan Murphy

	08/16/14
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	8/18/14
	Cavity transported from ANL to IB1.
	Jim Rife

	8/18/14
	Hung cavity at VTS[image: image1.jpg]y il
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	dburk

	8/19/14
	VTS test results from T&I e-log.   57214
	Jim Rife

	8-21-2014
	Cavity transported from IB1 to ANL
	Rick Espinoza

	8/21/14
	Cavity received at ANL
	Chris Baker

	9/3/14
	Cavity transported from ANL to IB4.
	Jim Rife

	9/9/14
	
	

	9/22/14
	In IB4 RF Lab for radial tuning. 

Cavity QC. F=1296.70 MHz, Q=9020 , Ecc=0.37mm, FF=94%,  L=1009 mm
Radial Tuning I: F=1298.52 MHz, Q=9039, Ecc=0.48, FF=95%, L=1014 mm
Iris Tuning I: F=1296.71 MHz, Q=9009, Ecc=0.50 mm, FF=75%, L=1008 mm
Radial Tuning II: F=1298.74 MHz, Q=9007, Ecc=0.55 mm, FF=85%, L=1011.82 mm
Iris Tuning II: F=1297.96 MHz, Q=9012, Ecc=0.37 mm, FF=98%, L=1008.23 mm
	M. Hassan

	9/22/14
	Cavity transported from IB4 to IB1.
	Jim Rife

	9/25/14
	VTS test results from T&I e-log.   57585
	Jim Rife

	9/29/14
	Cavity transported from IB1 to ANL.
	Jim  Rife

	9/30/14
	Cavity transported from ANL to IB4
	Jim Rife

	10/01/14
	Cavity final tuning done. F=1297.95 MHz, Q=9020, Ecc=0.33 mm, FF=99%, L=1008.1 mm. Cavity moved to IB4 Furnace soft wall clean room.
	T. Khabiboulline

	10/2/14
	Cavity transported from IB4 to ANL.
	Jim Rife

	10/2/14
	Cavity received at ANL
	Chris Baker

	10/3/14
	Cavity received helium weld prep assembly at ANL
	Chris Baker

	10/6/14
	Cavity transported from ANL to ICB.
	Jim Rife

	10/6/14
	Cavity transported from ICB to MP9.
	Jim Rife

	10/6/14
	Cavity at MP9 (dropped of J.Rife) check in by M. Chlebek
	Mark Chlebek

	12/21/2014
	Pressure test. Before test F=1297.872 MHz, after F=1297.886 MHz.
	T. Khabiboulline

	12-30-2014
	Cavity moved from MP9 to ICB
	Rick Espinoza

	12-31-2014
	Cavity transported from ICB to ANL
	Rick Espinoza

	12/31/14
	Cavity received at ANL
	Chris Baker

	1/6/15
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	1-7-2015
	Cavity transported from ANL to IB1
	Rick Espinoza

	1/13/15
	Test results from T&I e-log.  59080
	Jim Rife

	1/16/15
	Test results from T&I e-log.  59148
	Jim Rife

	1-23-2015
	Cavity moved from IB1 to IB4 
	Rick Espinoza

	2/3/15
	Cavity moved to IB4 cleanroom for VTS prep
	Chad Thompson

	2/12/15
	Cavity passed leakcheck; Transported from IB4 to IB1 
	Bgolden

	2/13/15
	Cavity location verification.  Cavity at IB1.
	Jim Rife

	2/18/15
	Test results from T&I e-log.  59616
	Jim Rife

	2-23-2015
	Cavity moved from IB1 to MP9 for HTC
	Rick Espinoza

	2/23/15
	Cavity here at MP9 getting ready for HTS 
	Mark Chlebek

	2/25/15 
	Cavity at HTS for testing
	Mark Chlebek

	3/16/15
	Cavity at MP9 for rework
	Mark Chlebek

	3/18/15
	Cavity at HTS for testing
	Mark Chlebek

	4/14/15
	Cavity transported from MP9 to IB4; Bottom Flange removed from cavity and installed on TB9AES021
	Bgolden 

	4/15/15
	Cavity transported from IB4 to ICB 
	Bgolden 

	4/20/15
	Cavity transported from ICB to MP9; Helium Vessel 2-Phase Pipe Removal 
	Bgolden

	4/21/15
	Cavity transported from MP9 to ANL for Light EP.
	Jim Rife

	4/21/15
	Cavity received at ANL
	Chris Baker

	5/1/15
	Cavity transported from ANL to ICB for optical inspection.
	Jim Rife

	5/4/15
	Cavity in Optical Inspection.
	Jim Rife

	5/12/15
	Cavity transported from ICB to ANL.
	Jim Rife

	5/14/15
	Cavity received 3um EP at ANL
	Chris Baker

	5/18/15
	Cavity transported from ANL; Cavity was filled with DI Water for 4 days until HPR was fixed at ANL
	Bgolden 

	5/19/15
	Cavity received 1 fast pass HPR at ANL
	Chris Baker

	5/19/15
	Cavity moved from ICB floor to Optical Inspection; Waiting for VTS Prep 
	Bgolden

	6/16/15
	Cavity at VTS-IB1
	Mark Chlebek

	6/16/15
	Location Verification
	Damon Bice

	6/24/15
	Cavity transported from IB1 to IB4 for HPR
	Abe Diaz

	6/24/15
	Location Verification
	Damon Bice

	7/2/15
	Cavity transported from IB4 to IB1; cavity received VTS prep and waiting for VTS installation 
	Bgolden 

	7/9/15
	Cavity test results from T&I e-log.   62121
	Jim Rife

	7/11/15
	Cavity test results from T&I e-log.   62219
	Jim Rife

	7/23/15
	Cavity test results from T&I e-log.   62537
	Jim Rife

	8/20/15
	Cavity test results from T&I e-log.   63054
	Jim Rife

	8/27/15
	Cavity transported from ANL to IB1 VTS.
	Jim Rife

	08/27/15
	Cavity received at ANL
	Chris Baker

	08/31/15
	Cavity received HPR/assembly at ANL
	Chris Baker

	9//1/15
	Cavity transported from ANL to MP9. 
	Jim Rife
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