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Device Service Record Form for: TE1AES020
	Date
	Comments

(Include the following in each MSR entry: What, Where, Why)
	Info Provided By

	5/2/14
	Cavity received in IB4
	JB

	5/16/14
	Visual inspection completed in IB4
	DP

	5/28/14
	Cavity transported from IB4 to ICB OPT INSP.
	Jim Rife

	5/28/14
	RF QC is complete. F=1299.779 MHz Q=10073
	M. Hassan

	5/29/14
	Optical Inspection complete.
	Jim Rife

	5/29/14
	Cavity transported from ICB OPT INSP to IB4.
	Jim Rife

	5/29/14
	Leak Test Completed in IB4
	Derek Plant

	1/29/15
	Staged in Mid-Floor of IB4 on RF 96877
	JB

	2/13/15
	Cavity location verification.  Cavity at IB4.
	Jim Rife

	3/30/15
	Cavity moved from IB4 floor to CPL for 80-100 micron CBP
	Chad Thompson

	4/8/15
	Cavity moved to CPL cleanroom for 3-pass HPR
	Chad Thompson

	4-13-15
	Cavity moved to ICB optical inspection lab, did an optical inspection looked at photos did not notice any defects
	Dburk

	4-13-15
	Cavity stored in bucket in optical inspection lab
	Dburk

	4/15/15
	Cavity moved to IB4 cleanroom for HPR voltage test
	Chad Thompson

	6/15/15
	Removed from CBP area and put in van. Ready for transport to ANL for 50um EP
	Damon Bice

	6/15/15
	Cavity transported from IB4 to ANL.
	Jim Rife

	6/15/15
	Cavity received at ANL
	Chris Baker

	6/16/15
	Cavity received 50um EP at ANL
	Chris Baker

	6/19/15
	Cavity transported from ANL to IB4.
	Jim Rife

	6/22/15
	Location Verification
	Damon Bice

	7/23/15
	Cavity transported from IB4 cleanroom to IB1 VTS
	Chad Thompson

	8/4/15
	Cavity transported from IB1 to MP9; waiting for 800C Degas 
	Bgolden 

	8/10/15
	Cavity transported from MP9 to IB4; waiting for VTS prep
	Bgolden 

	8/12/15
	Cavity transported from IB4 to ANL.
	Jim Rife

	08/12/15
	Cavity received at ANL
	Chris Baker

	08/17/15
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	8/19/15
	Cavity transported from ANL to IB1 VTS.
	Jim Rife

	8/23/15
	Test results from T&I e-log.   63107
	Jim Rife

	9/16/15
	Cavity transported from IB1 to IB4 for disassembly for RF tuning
	Chad Thompson

	9/29/15
	Cavity transported from FNAL to ANL
	Chris Baker

	09/29/15
	Cavity received at ANL
	Chris Baker

	10/01/15
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	10/5/15
	Cavity transported from ANL to ICB awaiting VTS.
	Jim Rife

	11/3/15
	Cavity transported from IB1 to IB4 cleanroom for venting and hardware removal
	Chad Thompson

	11/3/15
	Cavity moved to IB4 furnace enclosure for RF testing
	Chad Thompson
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