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Device Service Record Form for S1F-IU-103
	Date
	Comments

(Include the following in each MSR entry: What, Where, Why)
	Info Provided By

	10/10/11
	Stalled because EBW down.  See Ginsburg Cavity Scheduling Mtg. 5-Oct-2011 slides for details.
	Jim Rife

	8/28/12
	Cavity location verification.  Cavity off-site.  Delivery date ?
	Jim Rife

	2/20/15
	Cavity location verification.  Cavity at IUAC (India).
	Jim Rife

	5/21/15
	Cavity received from India on 5/20/15. Original PO# 574812
	Tim McKenna

	5/26/15
	Cavity visually inspected in IB4
	Derek Plant

	5/28/15
	Cavity Coordinate Measurements inspection completed in IB4 Q.C. Lab.
	Oscar Lira

	6/9/15
	RF QC Done, F=325.192 MHz, Q=5933, FF=97.8%  

GAP_NUM   Cen_X  Cen_Y     

1.000
-0.250
-0.500

2.000
0.000
0.600.
Cavity @ IB4
	PB

	6/22/15
	Updated Location @ ICB
	Damon Bice

	7/1/15
	Leak Tested In ICB
	Derek Plant

	7/31/15
	Cavity transported from ICB to ANL.
	Jim Rife

	07/31/15
	Cavity received at ANL
	Chris Baker

	10/27/15
	Cavity received 120um BCP at ANL
	Chris Baker

	11/2/15
	Cavity transported from ANL to ICB.
	Jim Rife

	11/3/15
	Cavity transported from ICB to VMS for broken stud removal.
	Jim Rife

	11/9/15
	Cavity transported from IB4 to MP9 for baking.
	Jim Rife

	11/11/15
	Cavity transported from MP9 to ANL.
	Jim Rife

	11/11/15
	Cavity received at ANL
	Chris Baker

	11/13/15
	Cavity transported from ANL to MP9 for baking.
	Jim Rife

	11/19/15
	Cavity transported from ICB to ANL.
	Jim Rife

	11/19/15
	Cavity received at ANL
	Chris Baker

	11/20/15
	Cavity received light BCP at ANL
	Chris Baker

	11/25/15
	Cavity received HPR/assembly sequence at ANL
	Chris Baker

	12/02/15
	Cavity transported from ANL to MP9
	Chris Baker

	12/7/15
	Cavity transported from MP9 to IB1 VTS.
	Jim Rife

	12/14/15
	Cavity transported from IB1 to ICB.
	Jim Rife

	12/22/15
	Cavity transported from ICB to ANL.
	Jim Rife
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